



ILK Cladding Update

Wednesday, July 6, 2022

Dear Resident,

Kane have provided their projected schedule for the next two months which is available on page 2 and on the website here. As this schedule will be subject to inclement weather it will be updated each Friday with any changes.

Kane have advised the following in regard to the works:

- The works are expected to take 4-5 days to complete per balcony.
- Balconies can't be used for this period and the door must remain closed. Windows can be opened.
- The balcony must be clear of items including plants and furniture prior to work commencing.
- Work hours are between 7AM and 5PM Monday to Friday. Remember to close your blinds.
- Some apartments will require access into the apartment on the first and last day to disconnect/connect the air conditioner. Kane will provide alternative heating on request.

Harry from Kane can be contacted on 0400 504 032 or hwynnpope@kane.com.au to assist with questions relating to the schedule or cladding works.

Clearing Balconies

ILK management team will do their best to provide temporary storage for any items that can't be stored in the apartment. To access temporary storage please contact Candice or AJ.

Note:

- In order to ensure that residents have fair access to the temporary storage all items must be collected within 72 hours of your balcony being completed. Items left after this will be disposed of at the owner's expense.
- Items are stored entirely at the owner's risk and storage may be shared by other apartments.
- The resident is responsible for moving all items to and from the storage area, for safety reasons Candice and AJ **cannot** assist in moving items.

If you have items you would like to dispose of an easy option is to contact 1800-got-junk on 1800-468-586 or you can [Book Online](#) for collection.

If you require lift or loading bay access, please contact Candice or AJ to arrange a time.

The following schedule is subject to weather conditions.



ILK Cladding Update

Wednesday, July 6, 2022

	11-Jul	18-Jul	25-Jul	1-Aug	8-Aug	15-Aug	22-Aug	29-Aug	5-Sep
Level 21									
2103N		X							
2107N	X								
2111N		X							
2112N	X								
Level 20									
2003N		X							
2007N	X								
2011N		X							
2012N	X								
Level 19									
1903N			X						
1907N		X							
1911N			X						
1912N		X							
Level 18									
1803N			X						
1807N		X							
1811N			X						
1812N		X							
Level 17									
1703N				X					
1707N			X						
1711N				X					
1712N			X						
Level 16									
1603N				X					
1607N			X						
1611N				X					
1612N			X						
Level 15									
1503N					X				
1507N				X					
1511N					X				
1512N				X					
Level 14									
1403N					X				
1407N				X					
1411N					X				
1412N				X					
Level 13									
1303N						X			
1307N					X				
1311N						X			
1312N					X				
Level 12									
1203N						X			
1207N					X				
1211N						X			
1212N					X				
Level 11									
1103N							X		
1107N						X			
1111N							X		
1112N						X			
Level 10									
1003N							X		
1007N						X			
1011N							X		
1012N						X			
Level 09									
903N								X	
907N								X	
908N							X		
Level 08									
804N								X	
806N							X		
811N								X	
812N							X		
Level 07									
704N									X
706N								X	
711N									X
712N								X	
Level 06									
604N									X
606N								X	
611N									X
612N								X	
Level 05									
506N									X
512N									X
Level 04									
406N									X
412N									X